CAQC thotir

it Yemtury
Owner: GENERAL SERVICES ADMINISTRATION
PUBLIC BUILDINGSERVICES Date: 8/20/18
Project No.: EN-47PM1119C0006 CE: #5

Afttn: AFG

NOTIFICATION of COST

SCOPE OF WORK Summary:

Scope of Work:
Additional Asbeslos abatement at Childcare, Auditorium & Gym.

Clarifications:

1. We exclude any Work not specifically stated to be included within this proposal.

2. The home office overhead rate used in this proposal is the standard home office overhead rate
used in all change proposzls and is based on the estimated average ratio of home office expenses
1o total revenue. This ratio fluctuates as expenses and revenue change. Direct charges for field
office support, not related to extensions of time, are priced in the individual change proposals.

3. The bond rate used in this proposal is the negotiated bond rate used in all proposed change
orders on the contract. This rate includes bond premium costs as well as the administration costs
associated with maintaining and administering the bonding program and responding to any ciaims
against the bond.

4. The insurance rate used in this proposal is the standard insurance rate used in all proposed
change orders on the contract. The rate includes all liability and property coverage as well as the
administration of the insurance program for this contract.

5. The hourly rates used for CAC Motir JV staff are based on salaries and includes reguiatory
burdens a additional compensation.

8. We exclude any Work in Phase 28. Pricing will be provided once the phase is awarded.

7. See attached proposal(s) for further assumptions and clarifications

8. CAC Motir reserves its rights to assess time and cost impact associated with this change due to
lead time and additional work hours.
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Jotot Veatury

STATUS:

We have proceeded with the Work described above in accordance with your verbal direction, The Costs and
Schedule impacts are outlined below.

COST OF THE WORK:

Change Order Total; $254,740.00

SCHEDULE IMPACT

This Change Order will result in an extension of the Contract Time in the amount of. TDB days.
(If a numeric amount is not specified, the schedule Impact will be determined at a future date.)

Please acknowledge your Acceptance of this Change Order by signing below and returning one copy to us for our records.
If not already provided, this will also act as the Notice to Proceed with the Work,

Sincerely,
CAC Motir, Joint Venture

Project Manager
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i 1. BUILDING NAME AND ADDRESS

!GSA Central Offics GENERAL SERVICES ADMINISTRATION

{1800 F StNW PUBLIC BUILDINGS 8ERVICE
\Washington, DC 20008

1. PROJECT KO, 3. CONTRACT NC.

EN-47PM1119C0008 47PM1118C0008
4 REQUEST NO. §.DATE OF REQUEST

CE# 05 082719 CE#03 Additional Asbastos and Lead Palnt Abatement kn Childcare
§. NAME AND ADORESS (INCLUDE Z3° CODE)

REQUEST - Please submit your proposal,
CAC-Motir Joint Venture, LLC slgned In quadrupficats, for change(s) out-
1508 East Capitol Street NE linad below as modification(s) to the above
Washington, DC 20003 numbered contract.

Proposal to be submitted and recelved
within (7) cslendar deys of recslipl.

7.MEm b DESCR®TION OF WORX
NUMBER

References:

Provide tha cost to perform the following additions to the scope of work.

1 Remove all 9x9 ssbestos containing Noor tile locatad In tha foliowing areas identified in the childcare center:
Toddler area

Praschoo! area, including the egress corridor
Staff lounge (lo be localed in the old heaith unit)
2 Remove all 8x8 asbestos contsining fioor tile Idantified in the men's and women's locker rooms.

3 Removes alil lsad paint localed at tha window in the 'egreu corridor In the praschool area of tha childcars centar.

Al ACM must ba removed. Enclosure or encapsulation is not permitied. Additionally, alf lead based palnt must be
futly abatad.

The contracter Is requastad o provide all conatruction services, labor, matarial and squipment to parform the
aforementionad scope, The new work shall adhems to ail contract requirements included In the curment scops of

work.
10. REQUESTING OFFICIAL 11, TITLE
Chris Hudson-Boyd Project Manager

CENBRAL BERYICES ADANSTRATION G4 FORM 1137




CAL (Horw

jolml Venture

Client: General Services Administration
Public Building Services
Project Name: 1800 F St, NW, Collocation,
Project Number: EN-47PM1119C0006
Purpose of Estemate: CE #5
Title: Asbestos Abatement at Childcare, Auditorium & Gym

Summary

Estimated Construction Cost

Total {rounded)

$

254,733.55

$

254,740.00
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CAC (for

Joint Venture

Client: General Services Administration

Public Building Services

Project Number: EN-47PM1119C0006

Purpose of Estemate: CE #5

Title: Asbestos Abatement at Childcare, Audittorium & Gym

8 “roTaL |
Purpoas of Estomato: CE #34 Qty Unit | Other Fiold lmﬂ} 1
Costs i (OB
: Drain Line at Child Care
eral Contractor Managemaent 20 150.00
Jsubcontractor Materlal, Labor, and Equipment Costs Total
[Design Costs 0.0% -
Mobilization / Demabilization 0.0% S
JEscorting 3.0% -
ISite Access Factor 1.0% E
JContractor's Construction Contingency 0.0% -
Commissioni 0.0% -
o s R S s L vy D e e =
General Contractor's Overhead 10.00%
[General Contractor's Profit 5.00%
{insurance
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= 5 - TOTAL
unm ~ ! m Q
Description Qty $/ Unit) |Matoriai (5)| @)
V. 2 - Existing Conditions

JAbatement at Daycare Rooms ; ~
[Abatement at Auditorium = E

nt Gym : :

- = 2 aia

Subcontractors
fovernesd @ l:::
[Profit @
[Total Sub- contr. Cost .
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180 F St Collocat un For Periott Fuding : 8120/2015
Clent CAC Motir Jont Venture | LC VERCO
. CONTRACT BREAKDOWN / Schedule of Values
Percont Perzont
Completed Comnletnd Compinted
PHASE OF \WORK 'Dese- alien, Amount Last Rec io Date Amaunt
1 f7éma ntor Day Care Rocms S22 2 4 100% 100% S 28808 &g
~— Abatement Day Care Rooms E& g1x 1003 S 86,400 00
GYaa/. 3 Lemouion Audtorium — 5 3153554 100% 160% $_31.536.54
‘o-—-a Abstement Auditorivm w 1C0:e S 54,000.00
S Rampconstruction S 312002 100% 1C0%: 3 312002
6 Histore Daor Delivery Springheld S 500.00 100% 100% S 5C0.00
7
8
3
10
11 B
12
13
14
15
18
17
18
20
21 et .
22
23
24
25
Materials Stored S
Total
Total Contract: 5 2041,456.00 Completed: 204466

Project
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